## **GA Rehab Phases**

## 75 Calendar days

• Phase 1: 5/6 - 5/29

o SS Fuel CLSD

• Phase 1A: 5/18 - 5/29

o N. Taxilane CLSD

• Phase 2: 5/30 - 6/5

o S. Taxilane & Gate 29 CLSD

• Phase 3: 6/6 - 6/12

S. Taxilane & Gate 29 CLSD

Phase 4: 6/13 – 6/27

o S. Taxilane & Gate 29 CLSD

Phase 5: 6/28 – 7/3

o Twy K3 CLSD

• Phase 6: 8/5 – 8/8

o Surface Painting - Entire Area Closed



